
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/28/2003

ESTIMATE SUMMARY 08:04:49

CONTID: C12800R        ESTIMATE NO: 0001 PROG 2002

PCN: 12800R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 & CO RD 501 PERCENT TIME:

PROJECT NO: NH 1602-075                   

US 160 & CO RD 501

NAME OF ROAD: 160A

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

NIELSONS SKANSKA, INCORPORATED PAY PERIOD ENDING 02/26/2003 DATE TIME STARTED 12/10/2002

22419 COUNTY ROAD G DATE LET 11/14/2002 DATE WORK BEGAN 01/06/2003

 DATE AWARDED 11/19/2002 DATE TIME STOPPED 12/12/2003

 DATE CONTRACT EXECUTED 12/10/2002 DATE ACCEPTED 12/12/2003

CORTEZ CO 80132     970/565-8000 DATE NOTICE TO PROCEED 12/10/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,404,086.28 PARTICIPATING $ $ 57,974.50

AWARD PROJECT AMT: 3,429,025.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -651.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

21.47

FIXED COMPLETION DATE

FIXED COMPLETION DATE

1.70%

3,346,111.78

57,974.50

57,974.50

57,323.33

$

$

$

$

57,974.50

0.00

57,974.50

0.00

57,974.50

-651.17

0.00

57,323.33

0.00

AMOUNT DUE 57,323.33 57,323.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 57,323.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

79.0 TIME ALLOW: 12/12/2003 ??:??:??

ORIG TIME ALLOW: 11/7/2003 ??:??:??
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PCN: 12800R-BID   ESTIMATE RUN 02/28/2003

PROJECT: NH 1602-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.000

0.750

201-00000  
 

1.000

L S 

20,000.00000 15,000.000.750

15,000.00

0010 REMOVAL OF STRUCTURE 0.000

0.000

202-00001  
 

4.000

EACH

5,000.00000 0.000.000

0.00

0015 REMOVAL OF PIPE 0.000

0.000

202-00035  
 

380.000

LF  

15.00000 0.000.000

0.00

0020 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

16.000

EACH

4.20000 0.000.000

0.00

0025 REMOVAL OF CURB AND GUTTER 0.000

0.000

202-00203  
 

1,142.000

LF  

4.00000 0.000.000

0.00

0030 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

16,813.000

SY  

1.80000 0.000.000

0.00

0035 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

7,125.720

SF  

1.60000 0.000.000

0.00

0040 *REMOVAL OF LUMINAIRE 0.000

0.000

202-00750  
 

10.000

EACH

525.00000 0.000.000

0.00

0045 REMOVAL OF GROUND SIGN 0.000

2.000

202-00810  
 

47.000

EACH

26.00000 52.002.000

52.00

0050 *REMOVAL OF TRAFFIC SIGNAL HEAD 0.000

0.000

202-00831  
 

8.000

EACH

105.00000 0.000.000

0.00

0055 REMOVAL OF TRAFFIC SIGNAL POLE 0.000

0.000

202-00840  
 

4.000

EACH

525.00000 0.000.000

0.00
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PCN: 12800R-BID   ESTIMATE RUN 02/28/2003

PROJECT: NH 1602-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF VIDEO DETECTION SYSTEM 0.000

0.000

202-00888  
 

1.000

EACH

105.00000 0.000.000

0.00

0065 *REMOVAL OF FENCE 0.000

0.000

202-01000  
 

3,837.000

LF  

0.55000 0.000.000

0.00

0070 *SANDBLASTING DELETED BY 105-44 DATED NOV. 5, 2003 0.000

0.000

202-05150  
 

0.000

SF  

0.55000 0.000.000

0.00

0075 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

40,670.000

CY  

10.00000 0.000.000

0.00

0080 MUCK EXCAVATION 0.000

0.000

203-00100  
 

1,327.000

CY  

6.15000 0.000.000

0.00

0085 DOZING (LANDSCAPING) 0.000

0.000

203-01555  
 

63.500

HOUR

80.00000 0.000.000

0.00

0090 TRUCK (DUMP) 0.000

0.000

203-01582  
 

53.000

HOUR

75.00000 0.000.000

0.00

0095 COMBINATION LOADER 0.000

0.000

203-01594  
 

98.500

HOUR

80.00000 0.000.000

0.00

0100 POTHOLING 0.000

36.000

203-01597  
 

108.000

HOUR

115.00000 4,140.0036.000

4,140.00

0105 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

1,898.000

CY  

4.70000 0.000.000

0.00

0110 *BED COURSE MATERIAL 0.000

0.000

206-01010  
 

1,145.600

TON 

30.00000 0.000.000

0.00
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PCN: 12800R-BID   ESTIMATE RUN 02/28/2003

PROJECT: NH 1602-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 ROCK BLANKET (1 FOOT) 0.000

0.000

206-01025  
 

3,148.000

SY  

13.00000 0.000.000

0.00

0120 TOPSOIL 0.000

0.000

207-00205  
 

3,660.000

CY  

12.00000 0.000.000

0.00

0125 WETLAND TOPSOIL 0.000

0.000

207-00305  
 

560.000

CY  

15.00000 0.000.000

0.00

0130 EROSION LOG 0.000

20.000

208-00005  
 

230.000

LF  

6.00000 120.0020.000

120.00

0135 SILT FENCE 0.000

1,130.000

208-00020  
 

1,762.000

LF  

1.30000 1,469.001,130.000

1,469.00

0140 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

0.000

L S 

3,000.00000 0.000.000

0.00

0145 EROSION CONTROL SUPERVISOR 0.000

0.100

208-00200  
 

1.000

L S 

3,400.00000 340.000.100

340.00

0150 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

9.000

EACH

105.00000 0.000.000

0.00

0155 *RESET FLASHING BEACON 0.000

0.000

210-00825  
 

2.000

EACH

840.00000 0.000.000

0.00

0160 *RESET GUARDRAIL TYPE 3 0.000

0.000

210-01130  
 

100.000

LF  

11.50000 0.000.000

0.00

0165 *RESET END ANCHORAGE 0.000

0.000

210-01200  
 

3.000

EACH

890.00000 0.000.000

0.00



CONTID: C12800R        COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 12800R-BID   ESTIMATE RUN 02/28/2003

PROJECT: NH 1602-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 ADJUST MANHOLE DELETED BY 105-44 DATED NOV. 5, 2003 0.000

0.000

210-04010  
 

0.000

EACH

750.00000 0.000.000

0.00

0175 MODIFY INLET 0.000

0.000

210-04020  
 

3.000

EACH

2,400.00000 0.000.000

0.00

0180 ADJUST VALVE BOX (SPECIAL) 0.000

0.000

210-04051  
 

0.000

EACH

700.00000 0.000.000

0.00

0185 *ADJUST GUARDRAIL 0.000

0.000

210-04200  
 

2,263.000

LF  

5.25000 0.000.000

0.00

0190 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

4.600

ACRE

630.00000 0.000.000

0.00

0195 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

4.600

ACRE

475.00000 0.000.000

0.00

0200 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,230.000

LB  

2.10000 0.000.000

0.00

0205 *LANDSCAPE WEED BARRIER FABRIC 0.000

0.000

213-00070  
 

4,266.000

SY  

1.10000 0.000.000

0.00

0210 *LANDSCAPE BOULDER 0.000

0.000

213-00700  
 

9.000

EACH

225.00000 0.000.000

0.00

0215 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

11,500.00000 0.000.000

0.00

0220 *DECIDUOUS TREE (1.5 INCH CALIPER) 0.000

0.000

214-00215  
 

22.000

EACH

260.00000 0.000.000

0.00
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PCN: 12800R-BID   ESTIMATE RUN 02/28/2003

PROJECT: NH 1602-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PERENNIALS (2.25 INCH POT) 0.000

0.000

214-00905  
 

1,190.000

EACH

6.40000 0.000.000

0.00

0230 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

840.000

EACH

2.60000 0.000.000

0.00

0235 *TRANSPLANT SHRUB 0.000

0.000

215-00000  
 

50.000

EACH

36.00000 0.000.000

0.00

0240 *TRANSPLANT PLUG 0.000

0.000

215-00600  
 

1,200.000

EACH

2.10000 0.000.000

0.00

0245 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

2,220.000

SY  

1.50000 0.000.000

0.00

0250 *HERBICIDE TREATMENT DELETED BY 105-44 DATED NOV. 5, 
2003

0.000

0.000

217-00000  
 

0.000

SY  

0.16000 0.000.000

0.00

0255 *MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

5.500

HOUR

70.00000 0.000.000

0.00

0260 ENVIRONMENTAL HEALTH AND SAFETY 0.000

0.000

250-00100  
 

1.000

L S 

5,500.00000 0.000.000

0.00

0265 HEALTH AND SAFETY OFFICER DELETED BY 105-44 DATED NOV.
5, 2003

0.000

0.000

250-00110  
 

0.000

HOUR

105.00000 0.000.000

0.00

0270 *MATERIAL SAMPLING AND DELIVERY 0.000

0.000

250-00120  
 

18.000

EACH

155.00000 0.000.000

0.00

0275 *SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

10.000

CY  

33.00000 0.000.000

0.00
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PCN: 12800R-BID   ESTIMATE RUN 02/28/2003

PROJECT: NH 1602-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *AGGREGATE BASE COURSE (CLASS 2) 0.000

0.000

304-02000  
 

2,391.820

TON 

12.75000 0.000.000

0.00

0285 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

5,814.620

TON 

14.00000 0.000.000

0.00

0290 *AGGREGATE BASE COURSE (SPECIAL) FINAL CORRECTION 0.000

0.000

304-09014  
 

886.170

TON 

17.00000 0.000.000

0.00

0295 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00721  
 

1,847.700

SY  

48.00000 0.000.000

0.00

0300 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 58-28)
DELETED BY 105-44 DATED NOV. 5, 2003

0.000

0.000

403-34821  
 

0.000

TON 

51.00000 0.000.000

0.00

0305 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

958.300

GAL 

3.15000 0.000.000

0.00

0310 *CONCRETE PAVEMENT (8-1/2 INCH) 0.000

0.000

412-00850  
 

4,920.000

SY  

68.00000 0.000.000

0.00

0315 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000

0.000

420-00130  
 

1,525.800

SY  

1.15000 0.000.000

0.00

0320 *DRILLED CAISSON (18 INCH) 0.000

0.000

503-00018  
 

8.000

LF  

50.00000 0.000.000

0.00

0325 *DRILLED CAISSON (42 INCH) 0.000

0.000

503-00042  
 

28.560

LF  

65.00000 0.000.000

0.00

0330 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

298.830

CY  

90.00000 0.000.000

0.00
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PCN: 12800R-BID   ESTIMATE RUN 02/28/2003

PROJECT: NH 1602-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

834.100

CY  

70.00000 0.000.000

0.00

0340 RIPRAP (18 INCH) 0.000

0.000

506-00218  
 

37.000

CY  

75.00000 0.000.000

0.00

0345 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

3.400

CY  

2,000.00000 0.000.000

0.00

0350 *CONCRETE CLASS B 0.000

0.000

601-01000  
 

19.640

CY  

625.00000 0.000.000

0.00

0355 REINFORCING STEEL 0.000

0.000

602-00000  
 

844.000

LB  

0.90000 0.000.000

0.00

0360 18 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01180  
 

64.000

LF  

78.00000 0.000.000

0.00

0365 42 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01420  
 

56.000

LF  

165.00000 0.000.000

0.00

0370 54 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01540  
 

160.000

LF  

130.00000 0.000.000

0.00

0375 4 INCH PLASTIC PIPE DELETED BY 105-44 DATED NOV. 5, 
2003

0.000

0.000

603-50004  
 

0.000

LF  

16.00000 0.000.000

0.00

0380 12 INCH PLASTIC PIPE 0.000

0.000

603-50012  
 

141.000

LF  

35.00000 0.000.000

0.00

0385 15 INCH PLASTIC PIPE 0.000

0.000

603-50015  
 

388.000

LF  

85.00000 0.000.000

0.00
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PCN: 12800R-BID   ESTIMATE RUN 02/28/2003

PROJECT: NH 1602-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

3.000

EACH

2,100.00000 0.000.000

0.00

0395 *INLET TYPE C (SPECIAL) 0.000

0.000

604-00350  
 

2.000

EACH

2,500.00000 0.000.000

0.00

0400 *INLET TYPE D (10 FOOT) 0.000

0.000

604-00510  
 

1.000

EACH

3,500.00000 0.000.000

0.00

0405 *INLET TYPE 16 (TRIPLE) (5 FOOT) 0.000

0.000

604-16605  
 

5.000

EACH

4,700.00000 0.000.000

0.00

0410 MANHOLE SLAB BASE (10 FOOT) 0.000

0.000

604-30010  
 

2.000

EACH

3,800.00000 0.000.000

0.00

0415 12 INCH SLOTTED PIPE INLET 0.000

0.000

604-51012  
 

20.000

LF  

70.00000 0.000.000

0.00

0420 4 INCH NON-PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00004  
 

335.000

LF  

20.00000 0.000.000

0.00

0425 4 INCH PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00040  
 

584.000

LF  

16.00000 0.000.000

0.00

0430 6 INCH PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00060  
 

1,305.000

LF  

38.00000 0.000.000

0.00

0435 6 INCH PIPE UNDERDRAIN 0.000

0.000

605-83560  
 

892.000

LF  

35.00000 0.000.000

0.00

0440 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

137.500

LF  

22.00000 0.000.000

0.00
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PCN: 12800R-BID   ESTIMATE RUN 02/28/2003

PROJECT: NH 1602-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *END POST 0.000

0.000

607-00005  
 

15.000

EACH

105.00000 0.000.000

0.00

0450 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

10.000

EACH

160.00000 0.000.000

0.00

0455 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 0.000

0.000

607-01100  
 

1,350.000

LF  

2.60000 0.000.000

0.00

0460 *FENCE COMBINATION WIRE WITH METAL POSTS 0.000

0.000

607-11200  
 

0.000

LF  

5.25000 0.000.000

0.00

0465 *FENCE DEER DELETED BY 105-44 DATED NOV. 5, 2003 0.000

0.000

607-11350  
 

0.000

LF  

13.00000 0.000.000

0.00

0470 *FENCE WOOD 0.000

0.000

607-11455  
 

900.000

LF  

16.00000 0.000.000

0.00

0475 *FENCE (PLASTIC) 0.000

0.000

607-11525  
 

2,505.000

LF  

2.00000 0.000.000

0.00

0480 *16 FOOT GATE 0.000

0.000

607-60116  
 

3.000

EACH

260.00000 0.000.000

0.00

0485 *CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

473.000

SY  

33.00000 0.000.000

0.00

0490 *CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

135.200

SY  

47.00000 0.000.000

0.00

0495 *CONCRETE BIKEWAY 0.000

0.000

608-00020  
 

240.000

SY  

32.00000 0.000.000

0.00
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PCN: 12800R-BID   ESTIMATE RUN 02/28/2003

PROJECT: NH 1602-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *BITUMINOUS BIKEWAY 0.000

0.000

608-01500  
 

577.170

TON 

60.00000 0.000.000

0.00

0505 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

1,044.000

LF  

19.00000 0.000.000

0.00

0510 *CURB AND GUTTER TYPE 2 (SECTION I-M) FINAL CORRECTION 0.000

0.000

609-21011  
 

4,872.000

LF  

16.00000 0.000.000

0.00

0515 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

883.000

LF  

18.00000 0.000.000

0.00

0520 *CURB AND GUTTER TYPE 2 (SECTION II-M) 0.000

0.000

609-21021  
 

107.000

LF  

26.00000 0.000.000

0.00

0525 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

275.000

LF  

6.50000 0.000.000

0.00

0530 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

13,618.000

SF  

5.00000 0.000.000

0.00

0535 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

29.000

EACH

15.75000 0.000.000

0.00

0540 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

55.000

EACH

17.00000 0.000.000

0.00

0545 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

52.000

EACH

23.00000 0.000.000

0.00

0550 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

1,174.000

LF  

8.50000 0.000.000

0.00
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PCN: 12800R-BID   ESTIMATE RUN

PROJECT: NH 1602-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0550 MATERIAL ALLOWANCE 2" ELECTRIC CONDUIT 0.000

0.000EACH

8.25000 0.000.000

0.00

0555 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

4,248.000

LF  

10.50000 0.000.000

0.00

0555 MATERIAL ALLOWANCE 3" ELECTRIC CONDUIT 0.000

0.000EACH

10.00000 0.000.000

0.00

0560 *PULL BOX (INSTALL ONLY) 0.000

0.000

613-07199  
 

12.000

EACH

105.00000 0.000.000

0.00

0565 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

16,000.00000 0.000.000

0.00

0565 MATERIAL ALLOWANCE WIRING 0.000

0.000EACH

4,077.73000 0.000.000

0.00

0570 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 0.000

0.000

613-16010  
 

11.000

EACH

2,600.00000 0.000.000

0.00

0570 MATERIAL ALLOWANCE LIGHT STANDARD 0.000

0.000EACH

2,050.00000 0.000.000

0.00

0575 *LIGHT STANDARD ALUMINUM (40 FOOT) 0.000

0.000

613-30400  
 

2.000

EACH

3,200.00000 0.000.000

0.00

0575 MATERIAL ALLOWANCE LIGHT STANDARD (40 FOOT) 0.000

0.000EACH

1,565.00000 0.000.000

0.00

0580 CONCRETE FOUNDATION PAD 0.000

0.000

613-40000  
 

13.000

EACH

950.00000 0.000.000

0.00
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PCN: 12800R-BID   ESTIMATE RUN 02/28/2003

PROJECT: NH 1602-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 *SECONDARY SERVICE PEDESTAL 0.000

0.000

613-50150  
 

1.000

EACH

525.00000 0.000.000

0.00

0590 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

2.000

EACH

360.00000 0.000.000

0.00

0595 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (INSTALL 
ONLY) 

0.000

0.000

613-70401  
 

4.000

EACH

200.00000 0.000.000

0.00

0600 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

169.420

SF  

11.00000 0.000.000

0.00

0605 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

306.520

SF  

13.00000 0.000.000

0.00

0610 *SIGN PANEL (CLASS III) DELETED BY 105-44 DATED NOV. 
5, 2003

0.000

0.000

614-00013  
 

0.000

SF  

15.00000 0.000.000

0.00

0615 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

284.000

LF  

6.00000 0.000.000

0.00

0620 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

310.000

LF  

21.00000 0.000.000

0.00

0625 *PEDESTRIAN SIGNAL FACE (18) (COUNTDOWN) (INSTALL 
ONLY) 

0.000

0.000

614-75219  
 

4.000

EACH

210.00000 0.000.000

0.00

0630 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 0.000

0.000

614-75336  
 

6.000

EACH

210.00000 0.000.000

0.00

0635 *TRAFFIC SIGNAL FACE (12-12-12-12-12) (INSTALL ONLY) 0.000

0.000

614-75560  
 

6.000

EACH

310.00000 0.000.000

0.00
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PCN: 12800R-BID   ESTIMATE RUN 02/28/2003

PROJECT: NH 1602-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0640 *LOOP DETECTOR WIRE PREFABRICATED (SPECIAL) (INSTALL 
ONLY) 

0.000

0.000

614-75877  
 

1,140.000

LF  

0.65000 0.000.000

0.00

0640 MATERIAL ALLOWANCE INST PREFAB LOOP 0.000

0.000EACH

0.60000 0.000.000

0.00

0645 *TRAFFIC SIGNAL-LIGHT POLE (2 MAST ARM) (INSTALL ONLY) 0.000

0.000

614-81302  
 

2.000

EACH

600.00000 0.000.000

0.00

0650 *TRAFFIC SIGNAL PEDESTAL POLE (INSTALL ONLY) 0.000

0.000

614-84455  
 

2.000

EACH

470.00000 0.000.000

0.00

0655 EMBANKMENT PROTECTOR TYPE 3 0.000

0.000

615-00030  
 

3.000

EACH

2,600.00000 0.000.000

0.00

0660 12 INCH CULVERT PIPE 0.000

0.000

617-00012  
 

46.000

LF  

50.00000 0.000.000

0.00

0665 18 INCH CULVERT PIPE 0.000

0.000

617-00018  
 

787.000

LF  

45.00000 0.000.000

0.00

0670 24 INCH CULVERT PIPE 0.000

0.000

617-00024  
 

200.000

LF  

53.00000 0.000.000

0.00

0675 30 INCH CULVERT PIPE 0.000

0.000

617-00030  
 

94.000

LF  

68.00000 0.000.000

0.00

0680 36 INCH CULVERT PIPE 0.000

0.000

617-00036  
 

31.000

LF  

110.00000 0.000.000

0.00

0685 PLACE 16 INCH DUCTILE IRON PIPE 0.000

0.000

619-07160  
 

270.000

LF  

17.00000 0.000.000

0.00
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PCN: 12800R-BID   ESTIMATE RUN 02/28/2003

PROJECT: NH 1602-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0690 4 INCH PLASTIC PIPE 0.000

0.000

619-50320  
 

452.000

LF  

15.00000 0.000.000

0.00

0695 HAUL ROAD 0.000

0.000

621-00200  
 

1.000

L S 

3,800.00000 0.000.000

0.00

0700 BOLLARD 0.000

0.000

622-00270  
 

10.000

EACH

230.00000 0.000.000

0.00

0705 *CONSTRUCTION SURVEYING 0.000

0.100

625-00000  
 

1.000

L S 

60,000.00000 6,000.000.100

6,000.00

0710 *CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

21.000

HOUR

135.00000 0.000.000

0.00

0715 *MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

324,000.00000 0.000.000

0.00

0720 PUBLIC INFORMATION SERVICES 0.000

0.100

626-01000  
 

1.000

L S 

4,000.00000 400.000.100

400.00

0725 PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

123.000

GAL 

50.00000 0.000.000

0.00

0730 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) DELETED 
BY 105-44 DATED NOV. 5, 2003

0.000

0.000

627-01000  
 

0.000

SF  

10.50000 0.000.000

0.00

0735 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 0.000

0.000

627-01003  
 

9,417.500

SF  

15.00000 0.000.000

0.00

0740 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

941.500

SF  

15.75000 0.000.000

0.00
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PCN: 12800R-BID   ESTIMATE RUN 02/28/2003

PROJECT: NH 1602-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

1,156.000

SF  

21.00000 0.000.000

0.00

0750 *LOCATE MONUMENTS DELETED BY 105-44 DATED NOV. 5, 2003 0.000

0.000

629-01110  
 

0.000

HOUR

130.00000 0.000.000

0.00

0755 *FLAGGING 0.000

78.000

630-00000  
 

4,787.250

HOUR

20.00000 1,560.0078.000

1,560.00

0760 *TRAFFIC CONTROL INSPECTION 0.000

20.000

630-00007  
 

142.000

DAY 

105.00000 2,100.0020.000

2,100.00

0765 *TRAFFIC CONTROL MANAGEMENT 0.000

7.000

630-00012  
 

170.000

DAY 

420.00000 2,940.007.000

2,940.00

0770 *FLASHING BEACON (PORTABLE) 0.000

1.500

630-80001  
 

3.000

EACH

55.00000 82.501.500

82.50

0775 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

7.500

EACH

55.00000 0.000.000

0.00

0780 *BARRICADE (TYPE 3 M-C) (TEMPORARY) DELETED BY 105-44 
DATED NOV. 5, 2003

0.000

0.000

630-80337  
 

0.000

EACH

65.00000 0.000.000

0.00

0785 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 0.000

0.000

630-80338  
 

3.000

EACH

115.00000 0.000.000

0.00

0790 *DIRECTIONAL BARRICADE DELETED BY 105-44 DATED NOV. 5,
2003

0.000

0.000

630-80339  
 

0.000

EACH

95.00000 0.000.000

0.00

0795 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

2.000

630-80341  
 

79.000

EACH

31.00000 62.002.000

62.00
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PCN: 12800R-BID   ESTIMATE RUN 02/28/2003

PROJECT: NH 1602-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0800 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

6.500

630-80342  
 

51.000

EACH

78.00000 507.006.500

507.00

0805 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

5.500

630-80343  
 

11.000

EACH

82.00000 451.005.500

451.00

0810 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

0.000

0.000

630-80357  
 

2.000

EACH

1,600.00000 0.000.000

0.00

0815 *DRUM CHANNELIZING DEVICE 11 REMOVED & ADDED BACK AS 
VERT. PANELS SEE LINE ITEM 1255

0.000

16.000

630-80360  
 

343.000

EACH

42.00000 672.0016.000

672.00

0820 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

12.000

EACH

47.00000 0.000.000

0.00

0825 *TRAFFIC CONE 0.000

13.500

630-80380  
 

232.000

EACH

14.00000 189.0013.500

189.00

0830 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000

0.000

630-85006  
 

1.000

EACH

1,900.00000 0.000.000

0.00

0835 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0840 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0845 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0850 F/A CONCRETE INCENTIVE PAYMENT SMOOTHNESS 0.000

0.000

700-70013  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12800R-BID   ESTIMATE RUN 02/28/2003

PROJECT: NH 1602-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0855 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

566.400

EACH

1.00000 0.000.000

0.00

0860 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0865 F/A QUALITY INCENTIVE PAYMENT ASPHALT 0.000

0.000

700-70025  
 

10,325.660

F A 

1.00000 0.000.000

0.00

0870 F/A QUALITY INCENTIVE PAYMENT CONCRETE 0.000

0.000

700-70025  
 

6,690.870

F A 

1.00000 0.000.000

0.00

0875 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0880 F/A ADJUST UTILITIES 0.000

0.000

700-70035  
 

4,462.900

F A 

1.00000 0.000.000

0.00

0885 F/A CONTAMINATED SOIL 0.000

0.000

700-70037  
 

4,677.510

F A 

1.00000 0.000.000

0.00

0890 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0895 F/A LANDSCAPING 0.000

0.000

700-70310  
 

0.000

F A 

1.00000 0.000.000

0.00

0900 F/A SIGNING 0.000

0.000

700-70370  
 

0.000

F A 

1.00000 0.000.000

0.00

0905 F/A WETLAND MONITORING 0.000

0.000

700-70393  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12800R-BID   ESTIMATE RUN 02/28/2003

PROJECT: NH 1602-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1000 ADDED ITEM (DOLLAR)/ GROUND BREAKING CEREMONY MCR #2 0.000

890.000

900-00006  
 

890.000

DOL 

1.00000 890.00890.000

890.00

1005 FENCE BW MP (SPEC) FENCE (LIVESTOCK) (TEMP)  MCR #3 0.000

0.000

607-01010  
 

785.000

LF  

3.13000 0.000.000

0.00

1010 ADDED ITEM (HOUR)/ VMS SIGN SERVICE MCR # 4 0.000

0.000

900-00010  
 

24.000

HOUR

55.00000 0.000.000

0.00

1015 ADDED ITEM (EACH)/ TEMPORARY SIGN STANDS MCR # 5 0.000

0.000

900-00007  
 

12.000

EACH

103.40000 0.000.000

0.00

1020 CONST TRAF SIGN (SPEC) CONSTRUCTION TRAFFIC SIGN 
(SPECIAL) MCR # 6

0.000

0.000

630-80344  
 

40.000

SF  

21.73000 0.000.000

0.00

1030 CURB TY 2 B (SPEC) CURB TYPE 2 - 6" (SPECIAL) MCR # 7 0.000

0.000

609-20000  
 

128.000

LF  

19.42000 0.000.000

0.00

1040 STR BKFL (FLOW-FILL) STRUCTURE BACKFILL (FLOW-FILL) 
MCR # 8

0.000

0.000

206-00065  
 

120.000

CY  

32.56000 0.000.000

0.00

1050 HBP (GR SX) (75) (PG 58-28) CMO # 9 HBP MODIFICATIONS 0.000

0.000

403-34721  
 

5,327.690

TON 

51.00000 0.000.000

0.00

1060 ADDED ITEM (TON)/ MCR # 11 INCREASE A.C. CONTENT 0.000

0.000

900-00024  
 

5,904.860

TON 

0.43000 0.000.000

0.00

1070 ADDED ITEM (CUBIC YARD)/ MCR # 12 ASPHALT MILLINGS 0.000

0.000

900-00004  
 

1,478.000

CY  

24.03000 0.000.000

0.00

1080 ADDED ITEM (DOLLAR)/ MCR # 13 RELOCATE GAS LINE 0.000

0.000

900-00006  
 

8,502.490

DOL 

1.00000 0.000.000

0.00
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PCN: 12800R-BID   ESTIMATE RUN 02/28/2003

PROJECT: NH 1602-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1090 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 
LIMITATION

0.000

0.000

900-00006  
 

-450.000

DOL 

1.00000 0.000.000

0.00

1100 PULL BOX (SPEC) MCR # 15 PULL BOX 0.000

0.000

613-07000  
 

9.500

EACH

149.13000 0.000.000

0.00

1110 ADDED ITEM (DOLLAR)/ MCR # 16 LPEA SERVICE 0.000

0.000

900-00006  
 

1.000

DOL 

330.00000 0.000.000

0.00

1120 ADDED ITEM (LUMP SUM)/ MCR # 17 EXTRA 12" PLASTIC PIPE
FITTINGS

0.000

0.000

900-00014  
 

1.000

L S 

315.00000 0.000.000

0.00

1130 ADDED ITEM (LUMP SUM)/ MCR # 18 EXTRA WORK ERECT 
SIGNAL POLES

0.000

0.000

900-00014  
 

4,713.500

L S 

1.00000 0.000.000

0.00

1140 ADDED ITEM (CUBIC YARD)/ ZERISCAPING ROCK MCR # 19 0.000

0.000

900-00004  
 

240.000

CY  

50.00000 0.000.000

0.00

1150 END ANCHOR (NONFLARED) 0.000

0.000

606-02003  
 

1.000

EACH

2,365.00000 0.000.000

0.00

1160 FENCE CL (72 IN) 0.000

0.000

607-53172  
 

110.000

LF  

26.40000 0.000.000

0.00

1165 END POST (CL) 0.000

0.000

607-52905  
 

2.000

EACH

231.00000 0.000.000

0.00

1170 CORNER AND LINE BR POST (CL) 0.000

0.000

607-52910  
 

1.000

EACH

302.50000 0.000.000

0.00

1175 FENCE CW TWP 0.000

0.000

607-11300  
 

114.000

LF  

8.53000 0.000.000

0.00
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PCN: 12800R-BID   ESTIMATE RUN 02/28/2003
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1180 ADDED ITEM (EACH)/ PLUG WELLS 0.000

0.000

900-00007  
 

6.000

EACH

200.00000 0.000.000

0.00

1190 ADDED ITEM (ACRE)/ SOIL PREP 0.000

0.000

900-00001  
 

4.000

ACRE

357.50000 0.000.000

0.00

1195 ADDED ITEM (EACH)/ ASPEN TREES 0.000

0.000

900-00007  
 

9.000

EACH

467.50000 0.000.000

0.00

1200 ADDED ITEM (EACH)/ BLUE SPRUCE TREES 0.000

0.000

900-00007  
 

1.000

EACH

577.50000 0.000.000

0.00

1205 ADDED ITEM (EACH)/ AUSTRIAN PINE 0.000

0.000

900-00007  
 

6.000

EACH

528.00000 0.000.000

0.00

1210 *ADDED ITEM (LUMP SUM)/ MEDIAN DRAINAGE REPAIR MCR # 
24

0.000

0.000

900-00014  
 

1.000

L S 

27,450.00000 0.000.000

0.00

1220 ADDED ITEM (EACH)/ WETLANDS SPECIALTY SIGNS MCR # 25 0.000

0.000

900-00007  
 

3.000

EACH

1,100.00000 0.000.000

0.00

1230 ADDED ITEM (LUMP SUM)/ MAST ARM SIGNS MANLIFT RENTAL 
MCR # 26

0.000

0.000

900-00014  
 

1.000

L S 

247.50000 0.000.000

0.00

1240 ADDED ITEM (LUMP SUM)/ MCR #27 ADDENDUM TO MEDIAN 
DRAINAGE REPAIR

0.000

0.000

900-00014  
 

1.000

L S 

813.70000 0.000.000

0.00

1250 ADDED ITEM (DOLLAR)/ LANDSCAPE MAINTENANCE ESCROW 
ACCOUNT

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1255 VERT PANEL ITEMS REQUESTED BY PE 0.000

0.000

630-80350  
 

11.000

EACH

42.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

5555 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
TRUCKS

0.000

0.000

900-00006  
 

-140.000

DOL 

1.00000 0.000.000

0.00

CAT 36,974.5036,974.503,383,086.28CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0910 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

10,000.00000 10,000.001.000

10,000.00

0915 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

9,000.00000 9,000.001.000

9,000.00

0920 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

2,000.00

CAT 21,000.0021,000.0021,000.00CURRENT AMT0400 $ $ $

$ 57,974.5057,974.50$3,404,086.28$CURRENT AMTPROJECT TOTAL


